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For a more detailed summary of the Mottolo Superfund Site (site) land use history, past 
investigations, cleanup actions, and monitoring, please refer to the “Mottolo Site Summary” on the 
DES Hot Topics website at the following address: 

http://des.nh.gov/organization/divisions/waste/hwrb/fss/superfund/mottolo_pig_farm.htm 

The data collection, review and presentation tasks listed in the activity summaries and next steps 
provided below is anticipated to be of sufficient quantity and quality to support our evaluation of 
the site’s association with offsite impacts and thus provide a critical component for moving site 
related decisions forward. We are currently on schedule to have a Data Evaluation Report ready for 
public review before the March public meeting in Raymond. 

1.  JANUARY ACTIVITIES 

a.  Received and reviewed laboratory results from the 69 residential wells sampled in 
December. 

b.  Sent letters reporting the laboratory results to each residence sampled. 

c.  Installation and preliminary sampling of three new onsite deep bedrock monitoring 
wells and one overburden well completed. 

d.  Conducted geophysical investigations on newly installed deep bedrock monitoring wells 
and one residential well adjacent to the site. 

e.  GZA (State environmental consultant/contractor) subcontracts with land surveyor to 
conduct residential well elevation survey to facilitate the generation of the deep bedrock 
static water level map. 

f.  GZA prepares data summaries and detailed data presentations based on technical input 
from EPA, DES and USGS and launches an interagency web link for sharing technical 
information. 

g.  Meetings, site visits and conference calls with EPA, U.S. Geological Survey (USGS) and 
GZA to review, plan and discuss project objectives, field activities, data presentation and 
interpretation, etc. 

h.  DES prepares request for Governor & Executive Council approval to enter an agreement 
with USGS to provide technical assistance. 

2.  NEXT STEPS 

A.  February 2010 

1.  GZA will summarize site data and continue to prepare detailed data presentations 
based on technical input from EPA, DES, USGS and NH Geological Survey. 

2.  DES/USGS agreement is anticipated to be approved by the Governor and Executive 
Council for technical assistance on arsenic studies. USGS has been and will continue 
to provide technical assistance prior to this agreement being finalized. 

3.  Based on the review of onsite deep bedrock geophysical investigation logs and 
associated preliminary water quality analytical results, GZA will design, order and

http://des.nh.gov/organization/divisions/waste/hwrb/fss/superfund/mottolo_pig_farm.htm


install segmented well sampling systems that will allow sampling of specific water 
bearing fractures. 

4.  GZA will prepare a draft Data Evaluation Report. The report will provide a summary, 
analysis, interpretation, and conclusions of the extensive residential sampling 
program, onsite subsurface investigation and onsite overburden and deep bedrock 
groundwater sampling events. The report will be used to support a determination of 
an appropriate longterm solution for residual site contamination and, if applicable, 
supplied water alternative to the effected area. It is anticipated that GZA will 
incorporate interagency comments and submit a final Data Evaluation Report for 
public distribution. 

B.  March 2010 

A public meeting will be held to present and discuss key information provided in the 
Data Evaluation Report and provide an update of the project schedule. Stay tuned to 
future monthly updates for specifics on scheduling and location for this public 
meeting. 

C.  Spring 2010 

Remedial response options evaluation will begin and include an evaluation of 
alternatives for addressing residual onsite soil contamination and the need and 
means of providing alternate water to the homes where drinking water has been 
impacted by siterelated contaminants.


